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NL INDUSTRIES/TARACORP SUPERFUND SITE GROUP
LEED ENVIRONMENTAL, INC.
124 Deborah Drive
Reading, PA 19610
Telephone: (610) 670-7310

Telecopy: (610) 670-7311
January 10, 2000

Telecopy and First Class Mail

Mr. Brad Bradley

U.S. Environmental Protection Agency
77 West Jackson Boulevard

Chicago, IL 60604-3590

RE: NL Industries/Taracorp Superfund Site; Granite City, Illinois
Consent Decree
Voluntary Progress Report 8 (December 1999)

Dear Mr. Bradley:

As requested by the U.S. Environmental Protection Agency ("EPA"), two copies of this letter are
submitted on behalf of the NL Industries/Taracorp Superfund Site Group ("Group") on a voluntary
basis to provide EPA with a progress report for activities related to the remediation of the
residential lots and remote fill areas, the remediation of the Taracorp pile, and the remedial design
for groundwater that were performed in regard to the NL Industries/Taracorp Superfund Site (the
"site") during December 1999.

1. Actions Taken During Previous Month to Comply with the Consent Decree:

= During December 1999, the Group's supervising contractor, ENTACT, Inc.
("ENTACT"), continued to perform remedial activities related to remediation of
residential lots and remote fill areas. Major tasks performed by ENTACT included soil
sampling and analysis activities and remediation of 29 residential lots and 4 remote fill lots.
The residential lots and remote fill lots which were remediated in December 1999 are
summarized on Table 1 and Table 2, respectively. Through December 1999, ENTACT has
completed remedial activities at 759 residential properties and 30 remote fill properties.
ENTACT also completed remediation of the Glen Carbon alley area.

*  During December 1999, ENTACT also continued with efforts related to remediation of
the Taracorp pile. Major tasks performed by ENTACT included: (1) placement of gravel
backfill; (2) installation of a concrete entrance into the State Street Warehouse property;
(3) reinstallation of security fence; (4) miscellaneous site restoration activities; (5) site
surveying; and (6) related activities.
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During December 1999, ARCADIS Geraghty & Miller ("ARCADIS") personnel and
representatives of the Group continued project planning efforts, including efforts to secure
access to off-site properties, associated with the implementation of the pre-design
investigation for groundwater.

On December 3, 1999, ENTACT issued a report to project participants to document the
results of the weekly progress meeting held on November 29, 1999.

On December 6, 1999, a weekly progress meeting was held to discuss the status of the
remediation of residential lots, remote fill areas, and the Taracorp pile. Attendees at the
meeting included representatives of EPA, the Army Corps of Engineers ("ACOE"),
ENTACT, and the Group's Technical Committee. ENTACT issued a report to project
participants on December 14, 1999 to document the results of the meeting.

On December 10, 1999, the Group's project coordinator issued a voluntary progress
report to EPA.

On December 15, 1999, a meecting was held at the site to discuss the status of the
residential and remote fill lot cleanup and remaining remedial action tasks to be performed
at the main industrial facility and off-site areas. Site inspections were performed at the
main industrial facility and Slough Road. Participants in the meeting and site inspections
included representatives of EPA, ACOE, ENTACT, and the Group's Technical
Committee.

On December 17, 1999, ARCADIS personnel issued access agreements to nine property
owners as part of efforts to secure access for installation of groundwater monitoring wells
and groundwater sampling. The status of the Group's efforts to secure access for the
predesign investigation for groundwater is summarized on Table 3.

On December 20, 1999, a weekly progress meeting was held to discuss the status of the
remediation of residential lots, remote fill areas, and the Taracorp pile. Attendees at the
meeting included representatives of EPA, ACOE, ENTACT, and the Group's Technical
Committee.

2. Summary of Data and/or Results of Sampling and Tests Received:

Data from soil sampling activities performed by ENTACT during December 1999 in
residential lots and remote fill areas have previously been provided by ENTACT
personnel to EPA and have been used as the basis for defining soil excavation depths.
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Data collected from monitoring performed at the industrial site are maintained by
ENTACT personnel and are available for inspection by EPA and ACOE personnel at the
site.

3. Work Plans, Plans, and Other Deliverables Completed and Submitted to EPA During the

Previous Month:

Not applicable for this reporting period.

4, Actions, Data Collection, and Implementation of Work Plans and Other Information

Related to the Progress of Construction which are Scheduled to be Performed During the

Next Six-Week Period:

ARCADIS personnel will continue to prepare for ficld activities associated with the
pre-design investigation for groundwater and will continue efforts to address EPA's
comments on the Pre-Design Investigation Work Plan for Groundwater. The Group will
continue efforts to secure access to appropriate properties for installation of monitoring
wells. As soon as a sufficient number of access agreement shave been executed by
property owners, the Group will advise EPA with a schedule for initiation of the
pre-design investigation for groundwater.

During January 2000, ENTACT will continue miscellaneous restoration activities
associated with residential lots and remote fill lots. Excavation of soil and restoration
activities at the remaining seven residential lots and one remote fill lot will be performed
as soon as sod availability and weather allows. ENTACT and the Group will continue
efforts to resolve issues with EPA related to the scope of work at Slough Road.

During January 2000, ENTACT will also continue miscellaneous restoration activities
associated with remediation of the Taracorp pile.

5. Problems Encountered, Anticipated Problems, Actual or Anticipated Delays, and Efforts
Developed or Implemented to Mitigate Delays:

As noted above, the Group and ENTACT personnel will continue efforts to resolve issues
related to the scope of work at Slough Road. Also, ENTACT will complete excavation
and site restoration activities at the remaining residential and remote fill lots as soon as
weather conditions allow.

6. Modifications to Work Plans or Schedules Proposed to EPA or Approved by EPA:

Not applicable for this reporting period.
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7. Community Relations Activities During Previous Month or to be Undertaken During
Next Six-Week Period:

* Not applicable for this reporting period. Unless requested by EPA, no community
relations activities are currently planned to be performed by the Group during the next
six-week period.

Should you or your staff have questions or comments regarding this progress report, please contact
this office at (610) 670-7310.
Very truly yours,

LEED ENVIRONMENTAL, INC.

BPad

Jefftey A. Leed
Project Coordinator

attachments

cc:  Mr. Bob Rogers, Illinois EPA (w/attachment, by first class mail)
Mr. Tim Healy - ENTACT, Inc. (w/attachment, by first class mail)
Mr. Nicholas Valkenburg - ARCADIS Geraghty & Miller (w/attachment, by first class mail)
Technical Committee, NL Industries/Taracorp Superfund Site Group
(w/attachment, by first class mail)
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TABLE 1

RESIDENTIAL LOTS

Weekly Pl_'og'-_ress Report - Activities Through 12/15/99

Lot # Street

Backfill Crew Soil Removal

Depth Backfill Stone
731 1607 |Elizabeth - 12/1/1999 12/1/1999 12/1/1999
732 1940 |State 12 | _12/1/1999 | 12/1/1999 12/1/1999
733 1928 |State 12 12/1/1999 12/1/1999 12/1/1999
734 2145 |State 3 . 12/2/1999 | 12/2/1999 12/2/1999
736 1728 |Edwardsville 6 2 lots 12/2/1999 | 12/3/1999 12/3/1999
737 2103 |Monroe 6 12/6/1999 12/7/1999 12/7/1999
739 2108|Nevada 3 2lots 12/611999 12/6/1999 12/6/1999
740 | 2032|Washington_ | 12 _ _12/671999_ | "12/7/1999 | 12/7/1999 _
741 | 525|Meredocia 6 127771999 | 12/84999 | 12/8/1999
742 1818 |State 6 129/1999 | 1246/1999 | 12/16/1999 | -
743 | 1840|State 12 12/9/1999 | 12/16/1999 | 12/16/1999
744 | 1437|Grand _ 12 | 121011999 | 12/41/1999 | 12/11/1999
746 1707-11 |Delmar 12 2 lots 12/11/1999 | front12/14
748 814 Madlson 12 2 lots 12/13/1999 12/20/1999 _ 12/20/1999
750 1460 State 12 2 Iots _12/13_/_1999 N/A st1_2_/15
751 ) 2438 _G_@py 3 - i 12/14/1999 12/14/1999 12/_14/_1?_!_)9__
753 1436|State 6 2 lots i 12/14/1999 NIA | 1211771999
754 1441 |Madison 12 | 12/15/1999 | 12/15/1999 | 12/15/1999




TABLE 1 (continued)
RESIDENTIAL LOTS

Woeekly Progress Report - Activities Through 12/31/99

Lot# Street Depth Notes Soil Removal  Backfili
731 | 1607 |Efizabeth 3 P 12199 121189 . 1211799
: 12489 = 12199 12/1/99
12/189 | 1211199 124189
12299 | 1272139 12299
127289 | 12399 121388
2103|Morroe | & | 12089 | 1279 | 127785 |
739 2108[Nevada | 3 C 2lots ! 12/6/99 126089 . 126799
740 | 2032 |Washington 12 . f28m9 1 12709 127R9
741 | 525|Meredocia 6 . furiee . 12889 - 12/8/99
742 1818 | State 6 o T 12009 | 12/16/99 | 12/18/9
743 1840 | State 12 ¢ - 12909 121689 & 1211699
744 | 1437 |Grand b1z Po12110m9 124189 | 12111789
748  1707-11 |Deimar o120 2 lots o 1211189 - 12/2299 ° 12/22/89
. 814 1 Madison i 12 2 fots i 121309 | 1220199 . 12/20/99
1460 _State 12_ 2lo_ts 1__2{1_3_{_99 ! _N/A_ ] 1_2_!?7_4‘9_‘._3_ |
| 2438 |Grand i 1211409 | 12A14/99 12/14/89

753 1436|State 2iots 12014198 N/A 12/17/38

3
736 | 1728|Edwardsvile | & |  2/ots
8

— ——————.

756 | 1441 |Madison 2 ) 12159 | 121599  1215/9

786 | 2620 Dentver
757 1430 |State R
759 | 1420'State P03

1211689 | 1272009 1220199

12,2189 NAT 1222088
12/22/99 NA 12/23/99

2lots
2 lots

-~
N




TABLE 2
REMOTE FILL LOTS

Progress Report - Activities Through 12/15/99 -

. Lot # Street Soil Removal Backfill §
27 | - 91|Harrison | 12/10/1999 | : | N/A

~

Progress Report - Activities Through 12/31/89

Lot # Street Notes Soil Removal Backfill Stone

.. 129 Broadwsy S CozeRs T NA - 12/16/99 NA
.29 205|Weber 122395 | 122308 . 122399 T 12/30/99
30_|. . 1228Rebin | ___| 12289 | 122899 | 1208089 | 1230088

. T"o1|Harrison | Eagle Park Sign i 1211088 | 12/28/99 CNA | 1am8s

P #7'Guy Street | GlenCarbon | 12115589 | 12121799 N/A 122859

'
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(‘ TABLE 3 :
NL INDUSTRIES/TARACORP SUPERFUND SITE
STATUS OF ACCESS TO PROPERTIES FOR PREDESIGN INVESTIGATION FOR GROUNDWATER

Monitoring Well Status
Well ID | Proposed | Existing Area Tax ID # Site Address Tax Payer Address Access Status
MW 101 v Main industrial Metalico Access agreements
Mr. George E. Webb, Jr. signed by Taracorp
1200 16th Street Industries, Inc. on
Granite City, IL 62040 3/31/99 and by
Metalico-Granite City,
Inc. on 4/1/99.
MW 102 v Off-site (east of Aetna Freight Lines Inc. Property owner recently
main industrial) 1501 Grand identified. Access
Granite City, IL 62040 agreement to be
prepared.
MW 103 v Main industrial Mr. Scott Oney Access agreement
State Street Warehouse & signed 4/12/99,
Transfer
1459 State Street
Granite City, 1L 62040
MW 103-91 v Main industrial Mr. Scott Oney Access agreement
State Street Warehouse & signed 4/12/99.
Transfer
1459 State Street
Granite City, IL 62040
MW 104 v Main industrial Metalico Access agreements
Mr. George E. Webb, Jr. signed by Taracorp
1200 16th Street Industries, Inc. on
Granite City, IL 62040 3/31/99 and by
Metalico-Granite City,
Inc. on 4/1/99.
MW 104-92 v Main industrial Mr. Scott Oney Access agreement
State Street Warehouse & signed 4/12/99.
Transfer
1459 State Street
Granite City, IL 62040
MW 105D v Main industrial Metalico Access agreements
Mr. George E. Webb, Jr. signed by Taracorp
1200 16th Street Industries, Inc. on
Granite City, IL 62040 3/31/99 and by
Metalico-Granite City,
Inc. on 4/1/99.
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Table 3 (continued)
Status of Access to Properties for Predesign Investigation for Groundwater January 10, 2000
Monitoring Well Status
Well ID | Proposed | Existing Area Tax ID # Site Address Tax Payer Address Access Status
MW 105S v Main industrial Metalico Access agreements
Mr. George E. Webb, Jr. signed by Taracorp
1200 16th Street Industries, Inc. on
Granite City, IL 62040 3/31/99 and by
Metalico-Granite City,
Inc. on 4/1/99.
MW 106 D v Main industrial Metalico Access agreements
Mr. George E. Webb, Jr. signed by Taracorp
1200 16th Street Industries, Inc. on
Granite City, IL 62040 3/31/99 and by
Metalico-Granite City,
Inc. on 4/1/99.
MW 106 S v Main industrial Metalico Access agreements
Mr. George E. Webb, Jr. signed by Taracorp
1200 16th Street Industries, Inc. on
Granite City, IL 62040 3/31/99 and by
Metalico-Granite City,
Inc. on 4/1/99.
MW 107D v Main industrial Metalico Access agreements
Mr. George E. Webb, Jr. signed by Taracorp
1200 16th Street Industries, Inc. on
Granite City, IL 62040 3/31/99 and by
Metalico-Granite City,
Inc. on 4/1/99.
MW 167 S v Main industrial Metalico Access agreements
Mr. George E. Webb, Jr. signed by Taracorp
1200 16th Street Industries, Inc. on
Granite City, IL 62040 3/31/99 and by
Metalico-Granite City,
Inc. on 4/1/99.
MW 108 D v Main industrial Metalico Access agreements
(not Mr. George E. Webb, Jr. signed by Taracorp
located 1200 16th Street Industries, Inc. on
during Granite City, IL 62040 3/31/99 and by
site visit) Metalico-Granite City,
Inc. on 4/1/99.
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Table 3 (continued)
Status of Access to Properties for Predesign Investigation for Groundwater January 10, 2000
Monitoring Well Status
Well ID | Proposed | Existing Area Tax ID # Site Address Tax Payer Address Access Status
MW 108 S v Main industrial Metalico Access agreements
(not Mr. George E. Webb, Jr. signed by Taracorp
located 1200 16th Street Industries, Inc. on
during Granite City, IL 62040 3/31/99 and by
site visit) Metalico-Granite City,
Inc. on 4/1/99.
MW 109 v Main industrial Mr. Scott Oney
(not State Street Warehouse &
located Transfer
during 1459 State Street
site visit) Granite City, IL 62040
MW 109-92 v Main industrial Mr. Scott Oney
(not State Street Warehouse &
located Transfer
during 1459 State Street
site visit) Granite City, IL 62040
MW 110 v Off-site Not known
(not (northeast of
located | main industrial)
during
site visit)
MW 111-92 v Off-site Not known
(not (northeast of
located | main industrial)
during
site visit)
MW 108 X v Main industrial Metalico Access agreements
Mr. George E. Webb, Jr. signed by Taracorp
1200 16th Street Industries, Inc. on
Granite City, IL 62040 3/31/99 and by
Metalico-Granite City,
Inc. on 4/1/99.
MW 109 X v Main industrial Mr. Scott Oney Access agreement
State Street Warehouse & signed 4/12/99.
Transfer
1459 State Street
Granite City, IL 62040
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Table 3 (continued) ( (
Status of Access to Properties for Predesign Investigation for Groundwater January 10, 2000
Monitoring Well Status
Well ID | Proposed | Existing Area Tax ID # Site Address Tax Payer Address Access Status
MW 112 4 Main industrial Mr. Scott Oney Access agreement
State Street Warehouse & signed 4/12/99.
Transfer
1459 State Street
Granite City, IL 62040
GMMW-113 v Main industrial | 22-2-19-24-15-401-006 John G. Obucina John G. Obucina Access agreement
(opposite side of | 22-2-19-24-15-401-007 1460 State Street 15th & State Streets issued on 12/17/99.
State Street from Granite City, IL 62040 Granite City, IL 62040
State Street
Warehouse)
GMMW-114 v Main industrial | 21-1-19-24-18-301-002 National Steel Corp. National Steel Corp. Access to be incorpora-
Granite City Steel Co. Div. |Granite City Steel Co. Division | ted into access agree-
1417 State Street 20th & State Street ment sent to National
Granite City, IL 62040 Granite City, IL 62040 Steel Corp. on 12/17/99.
GMMW-115 v Main industrial | 21-1-19-24-18-301-002 National Steel Corp. National Steel Corp. Access to be incorpora-
Granite City Steel Co. Div. |Granite City Steel Co. Division | ted into access agree-
1417 State Street 20th & State Street ment sent to National
Granite City, IL 62040 Granite City, IL 62040 Steel Corp. on 12/17/99.
GMMW-116 v Main industrial | 21-1-19-24-18-301-002 National Steel Corp. National Steel Corp. Access to be incorpora-
Granite City Steel Co. Div. |Granite City Steel Co. Division | ted into access agree-
1417 State Street 20th & State Street ment sent to National
Granite City, IL 62040 Granite City, IL 62040 Steel Corp. on 12/17/99.
GMMW-117 v Venice 21-1-19-25-00-000-009 Bissell Street Warehouse | Bissell Street Warehouse Co. | Access agreement
Township Co. Highway 3/P.0. Box C issued on 12/17/99.
1226 Bissell Avenue Madison, IL 62060
Venice, IL 62090
GMMW-118 v Venice 21-2-19-35-15-401-906.000 | Gulf Mobile Ohio RR Illinois Cental RR Access agreement
Township Kerr Street 455 North Cityfront Plaza Dr. | issued on 12/17/99,
Venice, IL 62090 Chicago, IL 60611
GMMW-119 v Venice 21-2-19-35-00-000-011.T00 | Madison IL & St. Louis Madison IL & St. Louis Ry Access agreement
Township 21-2-19-35-00-000-012.T0O | Ry Co. Co. issued on 12/17/99.
4th Street 4th Street
Venice, IL 62090 Venice, IL 62090
GMMW-120 v Eagle Park 21-1-19-36-08-201-004 Eagle Park Acres Imp. Assn| Eagle Park Acres Imp. Assn. | Access agreement
Acres Hill Street P.O. Box 385 issued on 12/17/99.
Madison, IL 62060 Madison, IL 62060
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Table 3 (continued)
Status of Access to Properties for Predesign Investigation for Groundwater January 10, 2000
Monitoring Well Status
Well ID | Proposed | Existing Area Tax ID # Site Address Tax Payer Address Access Status
GMMW-121 v Eagle Park 21-2-19-36-16-401-036 Bobby L. & Verlillian Ervin| Bobby L. & Verlillian Ervin | Access agreement
Acres 214 Watson Street 212 Watson Street issued on 12/17/99,
Madison, IL 62060 Madison, IL 62060
Venice Township Northern parkway of
Mary Street, south of
Watson Street
GMMW-122 v Eagle Park 21-2-19-36-12-202-008 Willie R. Foster Willie R. Foster Access agreement
Acres Earle Street 306 Terry Street issued on 12/17/99.
Madison, IL 62060 Madison, IL 62060
Venice Township Northwest side of Earle
Street, south of Allen
Street
GMMW-123 v Main industrial | 21-2-19-25-07-201-014 Martin and Baily, Inc. Martin and Bailey, Inc. Access agreement
Madison Avenue P.O. Box 385 issued on 12/17/99.
Madison, IL 26060 Carmi, IL 62821
Venice Township Northside of 12th Street
between Madison and
Iowa Streets and alley
between Madison and
Iowa Streets, north of
12th Street, 200 feet
GMMW-124 v Main industrial | 21-1-19-24-18-301-002 National Steel Corp. National Steel Corp. Access agreement
GMMW-125 Granite City Steel Co. Div. |Granite City Steel Co. Division | issued on 12/17/99.
1417 State Street 20th & State Street
Granite City, IL 62040 Granite City, [L 62040
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